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Project Location Map



• Project Name: 

US Highway 50 Camino Safety Project

• General Project Description:

Construct median barrier, construct new undercrossing 
structure, and access to the structure



• Project Purpose:

– Improve safety on US Highway 50 in the Camino Corridor

– Maintain local and regional access to US Highway 50

• Project Need: 

– Reduce vehicle collision rates along the Camino Corridor



• Project Development Process and Project Schedule

– Identify Project – July 2013

– Develop Project Study Report – December 2015

– Program Funding – March 2016

– Prepare Environmental Document and Project 
Report 

March 2016 to June 2018

- Draft Environmental Document for public review –

- October 11, 2017 to November 9, 2017



Alternative 4.7 – Ultimate Project



Project Funding

• Estimated Construction Capital Cost - $60.1M

• Current available funding - $38.3M:

• State Highway Operation and Protection Program (SHOPP)  $32M

• Federal Highway Safety Improvement Program (HSIP) - $6.3M

• Future Unfunded Need - $21.8M



Planned Phasing

Phase 1:

• Current available funding - $38.3M:

Scope: Mainline improvements and local access at Pondorado Rd

Construction Target: Spring 2020 to Summer 2022

Phase 2:

• Future unfunded need - $21.8M:

Scope: Local access with interchange at Upper Carson Road

Construction Target: TBD Pending Funding



Phase 2

Half Interchange, Frontage Road, and US 50 Realignment



Phase 3

Easterly Ramps (Completes Full Interchange)



Phase 2/3 Project Funding

• Future unfunded need - $21.8M (Currently unfunded):

• Previous Funding Requests:

• 2018 SB1 LPP – ED County

• 2018 SB1 SCCP – EDCTC

• 2018 BUILD – EDCTC

• 2019 INFRA – EDCTC - Pending

• Future sources:

• Future SB1 funding cycles

• Future BUILD cycles



Phase 1

Key Project Elements



Phase 1:   Mainline Improvements

Funded with SHOPP – Construction start Spring 2020



Concrete Barrier and Emergency Vehicle Access



Local access – Extend Sierra Blanca Dr to 

new bridge east of Pondorado Rd with roundabout



Wildlife Crossing

Between Braeburn Lane and 5-Mile Road

Cross section



Wildlife Crossing

• Design:
– 12’x12’ box culvert (110’ long)
– Wildlife passageways in 

median barrier
– Wildlife fencing
– Wildlife escape ramps
– Wildlife cameras (monitoring)

• Target: deer

Photo from Sierra Hwy 89 wildlife crossing



Wildlife Crossing

Deer carcass data sourced from Caltrans 
maintenance records and CHP records



Wildlife Camera Monitoring

Wildlife recorded:
• Deer
• Coyote
• Gray fox
• Black bear
• Bobcat
• Jack rabbit
• Opossum
• Skunk
• Raccoon
• Squirrel

We used 8 study sites (10 
cameras total) throughout the 
project limits to study wildlife 
movement around Highway 50 
from 2016-present



A local example:
Highway 50 wildlife crossing near Greenstone Road, 

Placerville CA
• 12’x12’ box culvert (about 200’ long)

• Completed in 2012



Pondorado Rd Undercrossing

Sly Park Road Undercrossing - Looking North



• Phase 1 Project Schedule

– Prepare Project Design Documents 

July 2018 to July 2019

– Advertise and Award Construction Contract 

August 2019 to December 2019

– Construction Start – Spring 2020



Project Website:

http://dot.ca.gov/d3/projects/subprojects/4E620/index.html


